
CONTRACTOR PRODUCTION FIGURES

Project:	 CeattAibo-5 Pha5e-

Contractor:
	 6-ra. 	 c_. k C.(44/94 A 

Submittal Number:	 1-1/4) Q. 

From: .i.fite, 1/ .3007 throush:  /4%-c. 32 ,2 00 s-

Equipment Description Operating Hrs. Avg. Cycle Time	 Avg. Load Capacity	 Job Eff. Factor	 Est. Volume Moved 

(a) Wc6-4,./- 06..4_4 e 	70 67 g-	 ) 	 3 �-3 3, 7.
(3) 	 7/) o / 	 ..5c-fdro	 .5- 775. 3 30 v r43- 	 )7.49, 5 	,2 Nc(74,3 ;(46. ,02/4 	 5 2 yc.i.g

69 PT r 	 - A re4 3 (5., .4444- P- 	 es 57 7,2 434- Art..- 4 ems. 1704300= 7i.:2355,4V1i.ogr .r. 	 k (73 . gso

To 7A L z-if 3 --691.”

The Contractor's signature certifies the accuracy and completeness of these estimated production figures.

t1/47-
Contractor

Contr or Signature

Date
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Bid Amount

$14,826.42

$70,678.26

$16,463.00

$885,600.00
$24,800.00

$17,750.00
$10,790.86

$40,227.00

$26,752.50
$50,000.00

$3,075.00

$0.00

31.12%

$1,160,963.04

$799,642.62

Spec No. Unit Price

$14,826.42
$70,678.26

$2.02
$1.08

$2.48

$3.55

$147.82

$5.06
$356.70

$50,000.00

$3,075.00

Change Order(s)

Percent Completed

Grand Total

Contract Balance

Unit

L. Sum

L. Sum

Cu. Yds.

Cu. Yds.
Cu. Yds.

Cu. Yds.

Acres
Cu. Yds.

Acres
L. Sum

L. Sum

Total To Date

Quantity 	 Amount

0.8

0.55

6404

275602

0
0
0

0

0

0
0

Total CO.

Total Amt.

$11,861.14

$38,873.04

$12,936.08
$297,650.16

$0.00

$0.00

$0.00
$0.00

$0.00

$0.00

$0.00

$361,320.42

$0.00

$361,320.42

Amount

$0.00

$3,533.91

$5,946.88
$26,173.80

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

$0.00

$35,654.59

$ 0. 00

$35,654.59

Previous Invoices

Quantity
	

Amount

0.80

0.50

3460.00

251367.00

Change Order(s)

Amount Paid

$11,861.14

$35,339.13

$6,989.20

$271,476.36

$0.00
$0.00

$0.00

$0.00
$0.00

$0.00

$0.00

$325,665.83

$0.00

$325,665.83

Project Manager:

AML Director:

Grant & Contracts:

w Wzzloci,

Description

Mobilization

Water Management

Topsoil Salvage
Dirt Work

Soil Amendment

Manure Handling
Scarify

Topsoil Handling
Fert. & Seeding

Force Account

Clean-up

Orig. Quantity

1
1

8150
820000

10000

5000
73

7950

75
1

1

Current Invoice

Quantity

0.05
2944

24235

Change Order(s)

AMOUNT DUB

INVOICE: 	 005

Project: 	 COLUMBUS PRASE 9
Project No.: 	 08160

Contractor: 	 Gratech Company, Ltd.

8201 282 St NW
Berthold, ND 58718

Contract No.: 	 AM-562-08
Date of Invoice: 	 08/21/08

Dates Service Rendered: 	 8/11/08 to 8/22/08



Contractor Payment Requests
2008 Columbus Phase VIII

Gratech Company, Ltd
Contract AM-562-08

Pay 1 : For Commission Meeting of 7-2-08
Dates of Service: June 1-30, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units 	 Cumulative $$ 	 Bid Price

Mobilization LS 	 0.80 	 $14,826.42 	 $11,861.14 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.35 	 $70,678.26 	 $24,737.39 	 0.35 	 $24,737.39 	 $70,678.26 35.00%
Topsoil Salvage CY 	 1250 	 $2.02 	 $2,525.00 	 1250.00 	 $2,525.00 	 $16,463.00 	 15.34%
Dirt Work CY 	 21356 	 $1.08 	 $23,064.48 	 21356.00 	 $23,064.48	 $885,600.00 	 2.60%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 $62.188.01 	
	

$62,188.01 	 $1,160,963.04 	 5.36%

Pay 2 : For Commission Meeting of 7-16-08
Dates of Service: July 1-11, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units 	 Cumulative $$ 	 Bid Price

Mobilization LS 	 $14,826.42	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 0.40 	 $28,271.30 	 $70,678.26 	 40.00%
Topsoil Salvage CY 	 1850 	 $2.02 	 $3,737.00 	 3100.00 	 $6,262.00 	 $16,463.00 	 38.04%
Dirt Work CY 	 90839 	 $1.08 	 $98,106.12 	 112195.00 	 $121,170.60 	 $885,600.00 	 13.68%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 maxim 	 $167,565.04 	 $1,160,963.04 14.43%

Pay 3 : For Commission Meeting of 7-30-08
Dates of Service: July 14-28, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units 	 Cumulative $$ 	 Bid Price

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 0.45 	 $31,805.22 	 $70,678.26 	 45.00%
Topsoil Salvage CY 	 260 	 $2.02 	 $525.20 	 3360.00 	 $6,787.20 	 $16,463.00 	 41.23%
Dirt Work CY 	 82744 	 $1.08 	 $89,363.52 	 194939.00 	 $210,534.12 	 $885,600.00 	 23.77%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 123.A22,51 	 $260,987.67 	 $1,160,963.04 	 22.48%



Pay 4 : For Commission Meeting of 8-13-08
Dates of Service: July 28 to August 8, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units 	 Cumulative $$ 	 Bid Price

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 0.50 	 $35,339.13 	 $70,678.26 50.00%
Topsoil Salvage CY 	 100 	 $2.02 	 $202.00 	 3460.00 	 $6,989.20 	 $16,463.00 42.45%
Dirt Work CY 	 56428 	 $1.08 	 $60,942.24 	 251367.00 	 $271,476.36 	 $885,600.00 30.65%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 15167
	

$325,665.83 	 $1,160,963.04 	 28.05%

Pay 5 : For Commission Meeting of 8-27-08
Dates of Service: August 11-22, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units 	 Cumulative $$ 	 Bid Price

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 0.55 	 $38,873.04 	 $70,678.26 55.00%
Topsoil Salvage CY 	 2944 	 $2.02 	 $5,946.88 	 6404.00 	 $12,936.08 	 $16,463.00 78.58%
Dirt Work CY 	 24235 	 $1.08 	 $26,173.80 	 275602.00 	 $297,650.16 	 $885,600.00 33.61%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 $35,654,5• $361,320.42 	 $1,160,963.04 	 31.12%


	Page 1
	Page 2
	Page 3
	Page 4

